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Cliff Street Sidewalk Improvements

Installation of new sidewalk between South Willard and South Prospect St.
on the north side of the road.

June 22, 2015 through November 13, 2015

Construction along the top two blocks have been complete. Sidewalk
installation has begun along the lower block of Cliff St. Installation of the
retaining wall is complete and sidewalk installation is scheduled to continue
this week.

During construction vehicle traffic on Cliff Street between Summit Ridge and
South Willard will be reduced to one-lane, one-way. Vehicles will only be
allowed down the hill (westbound). Uphill (eastbound) will be detoured.
Two-way traffic will be accommodated with flaggers between Summit Ridge
and Summit Street. Pedestrian traffic will be accommodated both ways,
please follow directions of on-site traffic control.

Wayfinding
Installation of new pedestrian and vehicular signage in the downtown.
June 29, 2015 through November, 2015

A significant number of the hairpin and pedestrian wayfinding signs are
installed and complete. Work is scheduled to continue this week with
assembling of signage in the vicinity of the parking garages. The remaining
hairpin and pedestrian signs should be delivered this week as well and will
start to be erected.

Localized traffic control immediately adjacent to work sites will be provided

by the contractor, this will include lane reductions and no parking as
necessary.
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Pine and Lakeside Traffic Signal Improvements

Installation of new mast arm traffic signal equipment, installation of
pedestrian signals, new ADA compliant concrete sidewalks, and relocation of
a commercial driveway

October 5, 2015 through January 8, 2016

The first construction activities will include underground utility work,
followed by concrete sidewalk and driveway work. Some night work is
scheduled for the week of November 2, 2015. Traffic signals will not be
installed and functional until January 2016.

The existing traffic signal will remain operational until the new traffic signal
equipment is up and running. Shoulder construction on the east side of the
project will be common. Pedestrians will be routed around the construction
zone during the work. Vehicle lane closures will not be common. All
motorists should follow directions of on-site traffic control.

Also see separate notice of work on our website for more information.
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Street Paving

Repaving of City streets as identified in the Approved FY16 Street
Reconstruction Program.

July 6, 2015 through October 20, 2015

Phase 2 of paving in the New North End is nearly finished. Paving on all
streets has been complete. Work is now occurring at the Leddy Park parking
lot with paving and some remaining line painting and paving on Staniford Rd.

Local traffic will be maintained with on-site traffic control and signage.

South Winooski Sidewalk Project

Removal and upgrades to the sidewalk on South Winooski Avenue between
Main St. and King St.

September 15, 2015 through October 30, 2015

A majority of the work has been completed with the sidewalk, subbase, and
tree installation complete. Remaining item is installation of pavers, and
additional street light

Street parking on the west side of South Winooski Avenue from Main St. to
King St. will be completely blocked off. The sidewalk will be closed to
pedestrian traffic and will detour pedestrians to the east side of South
Winooski Ave.
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College Street Parking Garage Repairs
Repair work being done within the College Street Parking Garage.
September 14, 2015 through November, 2015

Work is in progress performing repairs to the College St. Parking Garage.
Work includes concrete repairs, waterproofing, new doors, painting the stair
towers, new elevator enclosure, and scattered electrical and plumbing
repairs. Work will stop for the season on Nov 25 that involves the taking of
parking spaces, however select work on the stair towers will occur after this
date as the contractor works towards completion of the work this season.
Some activities that are temperature sensitive have been held for next spring.
When they remobilize they will have a smaller footprint in the garage then
they currently occupy.

No expected delays to street traffic. Traffic within the garage may be altered
to accommodate work. Please use caution and beware aware of any workers
or temporary signage within the garage.

Shelburne St. Roundabout - Utility Locations

Location of underground utilities around the Shelburne St. Roundabout using
ground penetrating radar and vacuum excavation.

October 19, 2015 through November 20, 2015

Vacuum excavation work has begun to locate utilities. In response to the
outreach from the residents and businesses, VTrans and the City have moved
the planned night work to daytime work for all work on the side streets in
the vicinity of the Rotary. We will also be evaluating a trial of the daytime
construction activities for utility location work on Shelburne St, St. Paul St
and S. Willard St. If the traffic impact is acceptable and manageable the work
will continue during the day.

During the project traffic patterns may be altered along Ledge Rd, S Willard
St, St Paul St, Locust St, and Shelburne St. Shelburne St. at times will be
reduced to two lane traffic. Please be aware of local traffic control measures
and flaggers as necessary.

Also see separate notice of work on our website for more information.
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Shelburne Rotary - Rapid Flashing Beacons

Installation of two sets of Rectangular Rapid Flashing Beacons at the
crosswalks just north of the Shelburne St Roundabout.

November 2, 2015 through November 13, 2015

One pair of RRFBs will be placed on Shelburne Road at the crossing between
Christ the King Church and Century 21. The other pair of RRFBs will be
placed on South Willard Street at the crossing between Century 21 and the
Dormition Greek Orthodox Church. The South Willard Street crossing
includes the addition of a pedestrian bulb-out on the west side of the road.
The new bulb-out will extend the sidewalk and provide a better line of sight
between pedestrians and motorists at the crosswalk.

During the project traffic patterns may be altered along Ledge Rd, S Willard
St, St Paul St, Locust St, and Shelburne St. Shelburne St. at times will be
reduced to two lane traffic. Please be aware of local traffic control measures
and flaggers as necessary.

Queen City Park Road Bridge Deck Repairs
Repairs and rehabilitation to the Queen City Park Road Bridge.
October 19, 2015 through November 15, 2015

The concrete deck repairs have been completed on the Queen City Park Road
Bridge. Traffic across the bridge remains reduced to pedestrian only while
the next phase of work is underway. This includes waterproofing and paving
the repaired bridge deck.

During The project, the bridge will be closed to vehicle traffic, please follow
detours for an alternate route. Pedestrian traffic will be maintained across
the bridge during construction with cones and tape/fencing, please follow
local traffic control measures.

Also see separate notice of work on our website for more information.
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